COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 13/ 2016

ESTI MATE SUMVARY 11: 45: 07
CONTI D C20248R ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20248R- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 74.0 DAYS TIME ALLON 8/12/2016 FI XED COVPLETI ON DAT!
BRI DGE REPLACEMENT: SH30(F-17- PERCENT TI ME: 44. 85 ORI G TIME ALLOW 8/12/2016 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO30A- 032
BRI DGE REPLACEMENT: SH30(F- 17- GP)
NAVE OF RQAD:
PRQJECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 05/ 13/ 2016 DATE TI ME STARTED 03/01/2016
4 | NVERNESS COURT E, SU TE 250 DATE LET 10/ 22/ 2015 DATE WORK BEGAN 03/ 01/ 2016
DATE AWARDED 11/ 04/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 23/ 2015 DATE ACCEPTED
ENGL EWDOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 03/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,786, 334. 36 PARTI Cl PATI NG $ 473, 852.75 $ 239, 465. 40
AWARD PRQJECT AM: $ 2,613, 092. 95 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 17. 01% TOTAL EARNI NGS 473, 852. 75 239, 465. 40
FUNDS AVAI LABLE: $  2,312,481.61 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 473, 852. 75 239, 465. 40
TOTAL CLAI VB $ 0.00 RETAI NAGE - 10, 656. 57 -5, 404. 45
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 463, 196. 18 234, 060. 95
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 463, 196. 18 234, 060. 95
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 234, 060. 95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20248R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20248R-BI D ESTI MATE RUN 05/ 13/ 2016
PRQJECT: NHPPO30A- 032 ESTI MATE NO 0002 11: 45: 07
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing 0.120 0. 043
ACRE 0. 000 0. 00
46, 284. 00000 0. 043 1,990. 21
0010 202- 00200 Renoval of Sidewal k 349. 000 9. 000
SY 0. 000 0. 00
22.39000 9. 000 201.51
0015 202-00203 Renoval of Curb and Cutter 121. 000 0. 000
LF 0. 000 0. 00
8. 88000 0. 000 0. 00
0020 202-00204 Renoval of Curb, CGutter and Sidewal k 32.000 0. 000
LF 0. 000 0. 00
19. 84000 0. 000 0. 00
0025 202-00220 Renoval of Asphalt Mat 38. 000 0. 000
SY 0. 000 0. 00
37. 35000 0. 000 0. 00
0030 202-00821 *Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
107. 16000 0. 000 0. 00
0035 202-04010 Cean Inlet 5. 000 0. 000
EACH 0. 000 0. 00
996. 13000 0. 000 0. 00
0040 203-00010 Uncl assi fied Excavation (Conplete In Place) 267. 000 0. 000
CY 0. 000 0. 00
37. 95000 0. 000 0. 00
0045 203-01597 *Pot hol i ng 44. 000 21.500
HOUR 22.500 5,589. 00
248. 40000 44. 000 10, 929. 60
0050 207-00205 Topsoi | 194. 000 0. 000
CY 0. 000 0. 00
47.09000 0. 000 0. 00
0055 208- 00002 Erosion Log (12 Inch) 1, 352. 000 1, 152. 000
LF 20. 000 115. 60

5. 78000 1,172. 000 6, 774.16



CONTI D C20248R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20248R BI D ESTI MATE RUN 05/ 13/ 2016
PRQIECT: NHPPO30A- 032 ESTI MATE NO 0002 11: 45: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00020 Silt Fence 100. 000 29. 000
LF 0. 000 0. 00
2.21000 29. 000 64. 09
0065 208-00035  Aggregate Bag 260. 000 49. 000
LF 21.000 110. 25
5. 25000 70. 000 367.50
0070 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2,182.95
2,182. 95000 1. 000 2,182.95
0075 208- 00050 StormDrain Inlet Protection 5. 000 3. 000
EACH 0. 000 0. 00
183. 75000 3. 000 551. 25
0080 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
1, 890. 00000 1. 000 1, 890. 00
0085 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 11. 000
HOUR 10. 000 570. 00
57. 00000 21.000 1,197.00
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 10. 500 2,992.50
285. 00000 10. 500 2,992.50
0095 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 1. 500 189. 90
126. 60000 1. 500 189. 90
0100 208-00107 Renoval of Trash 40. 000 1. 000
HOUR 0. 500 28.50
57. 00000 1. 500 85. 50
0105 208- 00205 *Erosi on Control Supervisor 90. 000 3. 000
HOUR 4. 000 310. 60
77.65000 7.000 543.55
0110 210-00810 *Reset Ground Sign 6. 000 0. 000
EACH 0. 000 0. 00
148. 20000 0. 000 0. 00



CONTI D C20248R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20248R-BI D ESTI MATE RUN 05/ 13/ 2016
PRQJECT: NHPPO30A- 032 ESTI MATE NO 0002 11:45: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
26, 250. 00000 0. 000 0.00
0120 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
2, 850. 00000 0. 000 0. 00
0125 212-00006 Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0130 212-00032 Soi | Conditioning 0. 300 0. 000
ACRE 0. 000 0. 00
4, 305. 00000 0. 000 0. 00
0135 212-00050 Sod 5,237.000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0140 213-00004 Mil ching (Weed Free Straw) 0. 300 0. 000
ACRE 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0145 213-00061 Mul ch Tacki fier 50. 000 0. 000
LB 0. 000 0. 00
3. 68000 0. 000 0. 00
0150 217-00020 Her bi ci de Tr eat nent 40. 000 0. 000
HOUR 0. 000 0. 00
126. 00000 0. 000 0. 00
0155 240-00000 *Wldlife Biologist 8. 000 8. 000
HOUR 0. 000 0. 00
104. 87000 8. 000 838. 96
0160 240-00010 *Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
161. 88000 0. 000 0. 00
0165 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
2,088. 45000 0. 500 1, 044. 22



CONTI D C20248R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20248R-BI D ESTI MATE RUN 05/ 13/ 2016
PRQJECT: NHPPO30A- 032 ESTI MATE NO 0002 11: 45: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304- 06000 Aggregate Base Course (Cl ass 6) 190. 000 0. 000
TON 0. 000 0. 00
31. 60000 0. 000 0. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 26. 000 0. 000
TON 0. 000 0. 00
261. 29000 0. 000 0. 00
0180 601-07000 Concrete Retaining Wall 579. 000 0. 000
SF 0. 000 0. 00
33. 63000 0. 000 0. 00
0185 607-11525 Fence (Pl astic) 500. 000 375. 000
LF 4.000 14. 80
3. 70000 379. 000 1, 402. 30
0190 608-00006 *Concrete Sidewal k (6 Inch) 894. 000 0. 000
SY 0. 000 0. 00
54. 72000 0. 000 0. 00
0195 608-00010 *Concrete Curb Ranp 31. 000 0. 000
SY 0. 000 0. 00
136. 80000 0. 000 0. 00
0200 609-21020 *Curb and CQutter Type 2 (Section Il-B) 121. 000 0. 000
LF 0. 000 0. 00
22.80000 0. 000 0. 00
0205 609-22021 *Qurb, Qutter and Sidewal k Type 2 (Section MB) 32. 000 0. 000
LF 0. 000 0. 00
45. 60000 0. 000 0. 00
0210 610- 00055 *Medi an Cover Material (Stone) 124. 000 0. 000
SF 0. 000 0. 00
18. 24000 0. 000 0. 00
0215 614-00011 *Sign Panel (Qass I) 27.000 0. 000
SF 0. 000 0. 00
31. 92000 0. 000 0. 00
0220 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
2,567. 25000 0. 000 0. 00



CONTI D C20248R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20248R-BI D ESTI MATE RUN 05/ 13/ 2016
PRQJECT: NHPPO30A- 032 ESTI MATE NO 0002 11: 45: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 625- 00000 *Construction Surveying 1. 000 0. 200
LS 0. 200 3,538.50
17, 692. 50000 0. 400 7,077.00
0230 626- 00000 *Mobi | i zati on 1. 000 0. 249
LS 0. 249 59, 316. 80
238, 220. 10000 0. 498 118, 633. 61
0235 626- 01000 *Public Information Services 1. 000 0.170
LS 0.170 2,900. 63
17, 062. 50000 0. 340 5,801. 25
0240 627-00005 *Epoxy Pavement Mar ki ng 25. 000 0. 000
GAL 0. 000 0. 00
367. 50000 0. 000 0. 00
0245 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 31. 000 0. 000
SF 0. 000 0. 00
26. 25000 0. 000 0. 00
0250 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 380. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 75000 0. 000 0. 00
0255 630-00000  *Fl aggi ng 1, 000. 000 23. 000
HOUR 498. 000 10, 721. 94
21.53000 521. 000 11, 217.13
0260 630- 00007 *Traffic Control Inspection 53. 000 10. 000
DAY 16. 000 1,176.00
73.50000 26. 000 1,911. 00
0265 630-00012 *Traffic Control Managenent 105. 000 6. 000
DAY 26. 000 9, 555. 00
367. 50000 32. 000 11, 760. 00
0270 630-00015 *Uni formed Traffic Control Coordination 10. 000 1. 000
HOUR 0. 000 0. 00
89. 25000 1. 000 89. 25
0275 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
1, 837. 50000 1. 000 1, 837.50



CONTI D C20248R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20248R-BI D ESTI MATE RUN 05/ 13/ 2016
PRQJECT: NHPPO30A- 032 ESTI MATE NO 0002 11: 45: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 3. 000
EACH 0. 000 0. 00
262. 50000 3. 000 787.50
0285 630-80341 *Construction Traffic Sign (Panel Size A) 54. 000 4. 000
EACH 1. 500 70. 88
47. 25000 5. 500 259. 88
0290 630- 80342 *Construction Traffic Sign (Panel Size B) 15. 000 7.500
EACH 0. 000 0. 00
0. 26000 7.500 1.95
0295 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
0. 26000 2.000 0.52
0300 630-80344 *Construction Traffic Sign (Special) 96. 000 48. 000
SF 0. 000 0. 00
21. 00000 48. 000 1, 008. 00
0305 630- 80350 *Vertical Panel 25. 000 0. 000
EACH 0. 000 0. 00
31. 50000 0. 000 0. 00
0310 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 575. 00000 0. 000 0. 00
0315 630- 80359 *Portabl e Message Sign Panel 340. 000 50. 000
DAY 84. 000 4,410. 00
52. 50000 134. 000 7,035. 00
0320 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
57. 75000 0. 000 0. 00
0325 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 0. 000
EACH 0. 000 0. 00
26. 25000 0. 000 0. 00
0330 630-80380 *Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
10. 50000 50. 000 525. 00



CONTI D C20248R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20248R- Bl D ESTI MATE RUN 05/ 13/ 2016
PRQIECT: NHPPO30A- 032 ESTI MATE NO 0002 11: 45: 07
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-85041 *Mobi | e Attenuator 40. 000 0. 000
DAY 0. 000 0. 00
78. 75000 0. 000 0. 00
0340 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70014 F/ A Incentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700- 70034 F/ A Aurora Public School s Rei nbursenent 10, 000. 000 2, 066. 000
FA 2, 306. 000 2, 306. 00
1. 00000 4, 372.000 4,372.00
0365 700- 70060 F/' A Adjust Uilities 11, 233. 000 11, 233. 000
FA 0. 000 0. 00
1. 00000 11, 233. 000 11, 233. 00
0370 700-70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20248R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20248R-BI D ESTI MATE RUN 05/ 13/ 2016
PRQJECT: NHPPO30A- 032 ESTI MATE NO 0002 11: 45: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 700- 70589 F/ A Environnental Health & Safety Management 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 806, 468.43 $ 106, 099. 85 $ 216, 794. 80
CAT NOO300 STRUCTURES

0395 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
77,948. 00000 1. 000 77,948. 00
0400 206- 00000 Structure Excavation 393. 000 4. 000
cY 131. 000 5,102. 45
38. 95000 135. 000 5,258. 25
0405 206- 00100 Structure Backfill (dass 1) 286. 000 0. 000
CY 0. 000 0. 00
41. 14000 0. 000 0. 00
0410 503-00036 *Drilled Caisson (36 Inch) 62. 500 0. 000
LF 62. 500 34,748.75
555. 98000 62. 500 34,748.75
0415 503-00048 *Drilled Caisson (48 Inch) 72.000 0. 000
LF 72.000 50, 389. 92
699. 86000 72.000 50, 389. 92
0420 518-00000 Bri dge Conpression Joint Seal er 90. 000 0. 000
LF 0. 000 0. 00
95. 71000 0. 000 0. 00
0425 601- 03040 Concrete Cass D (Bridge) 384. 000 0. 000
cY 23. 000 18, 497. 98
804. 26000 23. 000 18, 497. 98
0430 601-40300 *Structural Concrete Coating 524. 000 0. 000
SY 0. 000 0. 00
16. 57000 0. 000 0. 00
0435 602- 00000 *Rei nforcing Steel 2,202.000 0. 000
LB 0. 000 0. 00

1.10000 0. 000 0.00



CONTI D: C20248R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20248R- Bl D ESTI MATE RUN 05/ 13/ 2016
PRQJECT: NHPPO30A- 032 ESTI MATE NO. 0002 11: 45: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0440 602-00020 *Rei nforcing Steel (Epoxy Coated) 43, 364. 000 0. 000
LB 9, 085. 000 11, 356. 25
1. 25000 9, 085. 000 11, 356. 25
0445 613-00075 *3/4 Inch Electrical Conduit 720. 000 0. 000
LF 0. 000 0. 00
10. 82000 0. 000 0.00
0450 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 40. 000 0. 000
LF 20. 000 357. 00
17. 85000 20. 000 357.00
0455 613- 01200 *2 Inch BElectrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
17. 85000 0. 000 0.00
0460 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
3, 801. 00000 0. 000 0.00
0465 613- 13000 *Lumi nai re (LED) 25. 000 0. 000
EACH 0. 000 0. 00
708. 75000 0. 000 0.00
0470 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0. 00
115. 50000 0. 000 0.00
0475 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
2, 236. 50000 0. 000 0.00
0480 628-00001 Bridge G rder and Deck Unit 5. 000 0. 000
EACH 0. 000 0. 00
263, 035. 16000 0. 000 0.00
0500 503-00024 Drilled Caisson (24 In) 25. 500 0. 000
LF 25. 500 12,913. 20
506. 40000 25.500 12,913.20
CAT 0300 CURRENT AMI  $ 1,934,277.33% 133,365.55$% 211, 469.35



CONTI D: C20248R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20248R- Bl D ESTI MATE RUN 05/ 13/ 2016
PRQJECT: NHPPO30A- 032 ESTI MATE NO. 0002 11: 45: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0485 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
27,211. 80000 1. 000 27,211. 80
0490 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 682. 76000 1. 000 16, 682. 76
0495 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 694. 04000 1. 000 1, 694. 04
CAT 0400 CURRENT AMI  $ 45, 588. 60 $ 0.00$ 45, 588. 60

PRQJIECT TOTAL CURRENT AMI  $

2,786,334.36 %

239, 465.40 % 473, 852. 75



